

Schedule for GESD CY12 Releases				
ID	Task Name	Duration	Start	Finish
1	Calendar Year 2012 Schedule Release PP04 (CY12 PP04)	245 days	7/19/2011	3/19/2012
2	Define Schedule Release Scope	83 days	7/19/2011	10/10/2011
3	Past Due Deliverables Letter to Customer (Signed IA's and FRD's)	1 day	10/14/2011	10/14/2011
4	Customer Response Due for Above Task	10 days	10/17/2011	10/28/2011
5	Potential Pull List to GESD Director	1 day	10/31/2011	10/31/2011
6	Release Lock Down (No New SCR's)	1 day	11/3/2011	11/3/2011
7	SR Release Notes/Bulletins/Customer Notifications/UPK	95 days	11/14/2011	2/17/2012
8	Quality Assurance Testing (QA)	35 days	12/5/2011	1/20/2012
9	Customer User Acceptance Testing (CUAT)/Remediation	22 days	1/23/2012	2/13/2012
10	Production "Go/No-Go" Decision	1 day	2/14/2012	2/14/2012
11	SR Production Implementation (Application/System Dependent)	15 days	2/20/2012	3/5/2012
12	Post Production Implementation Review/Lessons Learned	14 days	3/6/2012	3/19/2012
This schedule is based on the latest dates on which certain tasks may complete without jeopardizing the inclusion of a component change in the release.				
The following dependencies are assumed:				
Scheduling, production, and approval of the FRD and IA are dependent on completion of Project Assessment				
Coding cannot begin until FRD and IA are approved				
System Integration test requires completion of coding and Unit Test				
QATest requires completion of System Integration Testing				
UAT requires completion of QA Test				
Implementation requires completion of Defect Remediation from UAT				
Where not constrained by completion of a predecessor task (or the conditions it imposes), tasks may begin and complete earlier than scheduled.				