

Schedule for GESD CY12 12 Release				
ID	Task Name	Duration	Start	Finish
1	Calendar Year 2012 Schedule Release PP12 (CY12 PP12)	245 days	11/7/2011	7/9/2012
2	Define Schedule Release Scope	83 days	11/7/2011	1/30/2012
3	Past Due Deliverables Letter to Customer (Signed IA's and FRD's)	1 day	2/3/2012	2/3/2012
4	Customer Response Due for Above Task	10 days	2/6/2012	2/17/2012
5	Potential Pull List to GESD Director	1 day	2/20/2012	2/20/2012
6	Release Lock Down (No New SCR's)	1 day	2/23/2012	2/23/2012
7	SR Release Notes/Bulletins/Customer Notifications/UPK	95 days	3/5/2012	7/8/2012
8	Quality Assurance Testing (QA)	35 days	3/26/2012	5/11/2012
9	Customer User Acceptance Testing (CUAT)/Remediation	22 days	5/14/2012	6/4/2012
10	Production "Go/No-Go" Decision	1 day	6/5/2012	6/5/2012
11	SR Production Implementation (Application/System Dependent)	15 days	6/11/2012	6/25/2012
12	Post Production Implementation Review/Lessons Learned	14 days	6/26/2012	7/9/2012
This schedule is based on the latest dates on which certain tasks may complete without jeopardizing the inclusion of a component change in the release.				
The following dependencies are assumed:				
Scheduling, production, and approval of the FRD and IA are dependent on completion of Project Assessment				
Coding cannot begin until FRD and IA are approved				
System Integration test requires completion of coding and Unit Test				
QATest requires completion of System Integration Testing				
UAT requires completion of QA Test				
Implementation requires completion of Defect Remediation from UAT				
Where not constrained by completion of a predecessor task (or the conditions it imposes), tasks may begin and complete earlier than scheduled.				