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USDA National Finance Center

webTA Timeline

Calendar Year 2012 Calendar Year 2013

OctJun JulMar Apr DecNovAug SepMayFeb OctJulMar AprJan NovAug SepMay JunFeb DecJan

4
th

 Quarter

webTA Software, Upgrades & 

Enhancements

Agency Implementations

webTA Release

webTA 4.0/Smart Time Pilot for USDA 00428 (IB)

USDA/DHS/HUD Bi-directional Interface webServices API 90294 (OPS)

NRCS Hosting Plus 10202  (IB)

AMS/TAWS Interface with CAMS 00600 (OPS)

FMMI NRCS (OPS)

FMMI FS (OPS)

DOJ Headquarters Hosting Plus TBD 10170 (IB)

webTA CUAT Environment 10461  (IB)

DOJ 3.8.24(OPS)

HUD 3.8.24(OPS)

USDA 3.8.24(OPS)

HUD CUAT

DOJ CUAT

FSIS Validation Adhoc Report

FSA Auto-generate PP 20/12 & 

21/12 corrected T&As

Fiscal Year Roll 

(OPS) 2013

DHS 3.8.24(OPS)

DOJ 3.8.xx(OPS)

HUD 3.8.xx(OPS)

USDA 3.8.xx(OPS)

DHS 3.8.xx(OPS)

CFTC Hosting Plus webTA 359363 (IB)

8/6/2012
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webTA Timeline

Potential Projects
10/01/10

Calendar Year 2012 Calendar Year 2013

webTA Software, Upgrades & 

Enhancements

Potential Agency Implementations

webTA Release

TBD Indicates that Agency has not agreed on Implementation

8/6/2012
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